

Manpower	Year	Month	Event	Notes
2 developers	2006	March	Elisa 0.1 begins	Ad-hoc design, first prototype UI
		July	Elisa 0.1 released/Pigment 0.1 begins	
		December	Pigment 0.1 released	
4 developers	2007	February	Elisa and Pigment 0.3 begin	UI code architectural cleanup
6 developers		August	Elisa and Pigment 0.3 released	New UI for large media libraries
		November	Elisa 0.3.3 begins	
8 developers	2008	January	Elisa 0.3.3 released	Content management REST based architecture
		April	Elisa 0.5 begins	
		July	Elisa 0.5 released	
		August	Pigment 0.5 early prototype	
	2009	January	Moovida 1.0 begins	New UI for fast access to content
		May	Moovida 1.0 released	
		June	Pigment 0.5 really begins	
		November	Moovida 1.0 stops	

Link

<http://lists.fluendo.com/pipermail/elisa/2006-March/000000.html>

<http://lists.fluendo.com/pipermail/elisa/2007-August/000285.html>

<http://lists.fluendo.com/pipermail/elisa/2008-January/000369.html>

<http://tilloy.net/olivier/blog/post/2008/05/14/72-a-big-step-towards-elisa-05>

<http://lists.fluendo.com/pipermail/elisa/2009-May/001345.html>