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W26+27 Landing Teams Weekly Internal Report
To: Joe Bates, VP Member Services
CC: Linaro Tech Leads, Linaro Project Managers and Linaro Management
From: Member Services PMO

 

lines in blue mark what add/modified from the previous report

 

Highlights:

● Freescale (active)

○ Prepared and provided LT Android kernel based on jstulz (Kernel WG) tree (2.6.38) to the Android Platform team.
○ Forward porting  to kernel v2.6.39 is in progress.
○ Slow upstreaming progress due to the unavailability of key kernel engineers.
○ Landing Team is analyzing the Adeneo Android distribution as well as the i.MX53 release for Android from Freescale 

for distribution licensing.
○ Two of Landing Team resources have been pulled off Landing Team work to work on Internal Samsung tasks. Have 

escalated the problem to the MAMC.
○ Completed 1st Sprint - provided more visibility into what work team members are completing. Second Sprint in 

progress. Positive feedback about planning and visibility from the team.

● Samsung (active)

○ No update on Origen board availability to the Landing Team.
○ Good progress on patch submission with Origen U-boot patches sbumitted along with audio playback, and DMA on 

their way upstream. 
○ Simon confirmed that there is no resolution on licensing yet for graphics and multimedia source or even binaries.
○ SOW review meeting in WK 26. Expecting SOW final review and approval by the end of next week (WK28.
○ Completed 1st Sprint - learning experience for all to be brought to future Sprint planning
○ Origen boards delayed. Awaiting on the new schedule of when they will be delivered to the Landing Team.
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● ST-Ericsson (active)

○ LT made their first monthly release (11.06)
○ Draft 2 of the Project Plan was submitted June 24th. Still seeking the approval of ST-E. Difficult due to long vacation 

(6+ weeks) of key stakeholders. Work continuing according to project plan.
○ ST-Ericsson Android 2.6.38 is work in progress. Work is progressing on completing the upleveling to v3.0
○ Expect v3.0 of the ST-Ericsson Android and Standard Linux kernel by end of july, 2011
○ V3 of Snowball Bluetooth and Wireless networking will not work due to hardware issues. V4 version is coming. ETA is 

unknown at the moment.
○ ST-Ericsson agreed to a single click-through license for graphics and multimedia components when distributing 

LEBs. Unfortunately, none of the components are ready for distribution as they are still going through ST-Ericsson’s 
internal process.

○ ST-Ericsson shared the Android tree within the confines of the Landing Team on 2011-07-13.
○ Landing Team has now added Frans Gifford to the LT Android effort to help speedup progress (with the approval of 

Andrea Gallo). Frans will continue to be part of the Linaro Android WG.
○ There is a tight connection between the startupfiles (needed for booting Snowball) and the version of the kernel. If we 

break the API in the kernel, the board won’t boot it. Working on clarifying the situation and working out a resolution.

● TI (active but no officially started)

○ LT made their first monthly release (11.06)
○ Linaro 11.11. cycle SoW draft ETA 2011-07-15
○ TI internal Android team is targeting kernel v3.0 to include a major rewrite of the multimedia framework (new Tiler and 

Syslink). This will need to be migrated  to Ubuntu for proper future support.  No ETA on when the code will be ready 
from TI. 

○ Will propose a project kickoff during the Linaro Connect Event in August

● ARM (not active. Currently hiring for)

○ Draft Review of SoW Requirements is complete
○ Interviews with potential Landing Team engineers in progress
○ Target is to kick off Landing Team in August time frame
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LEB Support Status
Status of the components needed for the Linaro Platform team to enable building Android and Ubuntu LEBs

Android Freescale (QuickStart) Samsung (Origen) ST-Ericsson (Snowball) TI (PandaBoard)

Kernel Tree - Available based on v2.6.35 
(Adeneo’s tree) (licensing issues)
- MX53 SMD release from 
Freescale available
- Android patches on jstulz tree 
provided to the Android platform 
team.

- Available based on 
v2.6.38

- v2.6.38 Android Linux Kernel 
uplevel is in progress. ETA 
W30 (available to the LT only)
- v3.0 Android uplevel to be 
complete by W30  (available to 
the LT)

- Available based on v2.6.38 
(lacks WLAN)
- v3.0 in initial stages of 
development

Graphics 
Acceleration

- Adeneo has graphics 
acceleration (needs licensing 
check)
- not sure if in MX53 SMD release 
from Freescale

- Not available at the 
moment. Licensing 
issues being resolved. 
Expect closure during 
the 11.11 cycle.

- ETA unknown (for the LT)
- Public release is still targeted 
for W33

- Available on v2.6.38
- Available on v3.0 but 
unstable

MM 
Acceleration

- Adeneo has it available but 
license issue
- not sure if in MX53 SMD release 
from Freescale

- Not available at the 
moment. Licensing 
issues being resolved. 
Expect closure during 
the 11.11 cycle

- ETA unknown for the LT
- Public release is still targeted 
for W33

- Tiler1 and Syslink1 available 
but end of life
- Move to Tiler3 and Syslink3 
when TI releases theirs (ETA 
Aug)

Android 
Tree

- Adeneo has it available but 
license issue
- MX53 SMD release from 
Freescale available

- Unaccelerated 
Sanitized tree available, 
awaiting permission 
from Samsung to 
provide to the Android 
Platform team

- Gingerbread Android tree 
delivered 2011-07-07 (for the 
Landing Team only)
- Public release ETA W33

- Available as Pandroid forest
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Graphics 
Licensing

- Adeneo has it available but 
license issue

- ARM responded to 
Samsung’s concerns 
about the license 
change. Expect license 
issue to be resolved by 
end of July

- ST-Ericsson agreed to a 
single click-through license 
upon download for all binary 
components (MM and 
graphics)

- Available

MM 
Licensing

- Needs to be resolved - Needs to be resolved. 
Collecting information 
for escalation

- ST-Ericsson agreed to a 
single click-through license 
upon download for all binary 
components (MM and 
graphics)

- Require further investigation

LEB Build 
Status

- None so far - None so far - Not started - Available

Boot loader - Current U-boot can be used. - Need to check - Delivered W28 (old version 
V9)

- Available

Ubuntu Freescale (QuickStart) Samsung (Origen) ST-Ericsson (Snowball) TI (PandaBoard)

Kernel tree - Available - 2.6.39 Available - Available now. v2.6.38
- v3.0 kernel ETA W30 

- v2.6.38 (video issues)
- v3.0 (video issues)

Graphics 
Acceleration

Available but with licensing 
restrictions

- Available but with 
licensing restrictions

- N/A (client not interested) - v2.6.38 Available but 
unstable
- V3.0 unstable

MM 
Acceleration

Available but with licensing 
restrictions

- Available but with 
licensing restrictions

- N/A (client no interested) - H264 is available but not 
distributable (requires further 
investigation)

Graphics 
Licensing

- Needs to be resolved - Needs to be resolved - N/A - Available via public PPA

MM 
Licensing

- Needs to be resolved - Needs to be resolved - N/A - H264 is available but not 
distributable (requires further 
investigation)

LEB Build - Available (no graphics or MM) - Available (no graphics - Not clear if will be provided - Available
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Status and MM)

Boot loader - U-boot - Upstream U-boot + 
patches

- Available (v9) - Available

Enablement

● Freescale: 

○ Working on video playback on i.MX51.
○ Resolved SATA issues on 2.6.38.
○ Moved mx5-gpu/vpu DKMS packages from private to public.

● Samsung: 

○ Coming up to speed on Origen
○ S2RAM origen patches (enablement)

● ST-Ericsson

○ Working on building and testing the Android tree delivered by Movial
○ Integrated John Stultz Android tree onto the 2.6.38 linux kernel for initial enablement
○ Upleveling is progressing to provide v.30 kernel for Linux and Android by the end of July. Stabilization period is 

expected.
○ Continuous upstreaming of the STM (System Trace Module)
○ Resolved board inability to boot when boot partition is almost full

● TI

○ 3D X acceleration and video playback using 2.6.38
○ PandaBoard enablement using 3.0 kernel is progressing

Upstreaming

● Freescale: 
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○ Currently working on PMIC driver KPIT.
○ submitted a patch for MMC controller.
○ submitted a patch for gsensor.
○ submitted a patch set for PMIC, working with PMIC vendor now
○ Follow up on the submitted SATA patches

● Samsung

○ Submitted S2RAM Origen patches.
○ Submitted Uboot Origen patches.
○ Currently working on HDMI and DMA patches.
○ U-boot origen patches - internal review.
○ SPARCE detect error patches for DMA API

● ST-Ericsson

○ The Landing Team is still focused on Snowball enablement. Therefore, no notable upstreaming took place during 
June

● TI

○ Video fixes for OMAP4 in 2.6.39 linaro kernel

Staffing and Process Updates

● No changes

New Connections

● No new connections.
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